Waiting on client

8 steps waiting on the client across 1 project · as of 30 Oct 2026 · reported only, never chased by reminder

Demo – Gandhi Residency 2

Client: Gandhi family (demo) · 8 waiting (2 pending, 6 ready to start)

Ground Floor – Living Room

No	Product	Step waiting on client	Status	Since	Days	Note
1	**Dimmer dali (Main DB location)**	Scene setting	Pending	26 Oct 2026	4	Waiting for client to choose scenes.
2	**Sensor Intelligent (Ceiling)**	Delivery pending client / VTECH	Ready to start	30 Oct 2026	0	

Ground Floor – Dining

No	Product	Step waiting on client	Status	Since	Days	Note
3	**Off Termination (Main DB location)**	Delivery pending client / VTECH	Pending	15 Oct 2026	15	Client to confirm delivery date.
4	**Wall panel (Entrance)**	Delivery pending client / VTECH	Ready to start	30 Oct 2026	0	

First Floor – Kids Bedroom

No	Product	Step waiting on client	Status	Since	Days	Note
5	**Curtain (Roller)**	Delivery pending client / VTECH	Ready to start	30 Oct 2026	0	
6	**Keypad (Bedside)**	Delivery pending client / VTECH	Ready to start	30 Oct 2026	0	
7	**Speakers (Wall)**	Delivery pending client / VTECH	Ready to start	30 Oct 2026	0	

Project-wide – Handover & client

No	Product	Step waiting on client	Status	Since	Days	Note
8	**Client Side**	AMC team intro	Ready to start	30 Oct 2026	0	