Pending items

Demo – Shah Residence

Client: Shah family (demo) · Demo site, 12th–14th floors, Mumbai · 43 pending items · as of 28 Oct 2026

Electrician – Demo Sparks Electricals

No	Room	Agency	Dependency	First raised	Reminder #
1	13th Floor	Electrician	On/off lights installation pending.	21 Oct 2026	0
2	13th Floor – Exit Area	Electrician	Face reader installation pending. Wall not final.	21 Oct 2026	0
3	13th Floor – Main Entrance	Electrician	Face reader installation pending. Wall not final.	21 Oct 2026	0
4	14th Floor	Electrician	On/off lights installation pending.	21 Oct 2026	0
5	14th Floor – Lift Lobby	Electrician	Cove light DALI connection pending.	21 Oct 2026	0

Carpenter – Demo Woodcraft Interiors

No	Room	Agency	Dependency	First raised	Reminder #
6	13th Floor	Carpenter	Door magnet cutout pending. Door bolt installation done.	21 Oct 2026	0
7	13th Floor – Exit Door	Carpenter	Door lock cutout not done. Lock given to carpenter for cutout.	21 Oct 2026	0
8	14th Floor	Carpenter	Door magnet cutout pending.	21 Oct 2026	0

Painter – Demo ColourCoat Painters

No	Room	Agency	Dependency	First raised	Reminder #
9	12th Floor – Kitchen Area	Painter	Painting pending — blocks TV-side lights installation. TV side – all lights installation pending.	21 Oct 2026	0
10	13th Floor	Painter	Final paint pending — blocks keypad installation. 3 keypads.	21 Oct 2026	0
11	14th Floor	Painter	Final paint pending — blocks keypad installation. 3 keypads.	21 Oct 2026	0

Curtain Vendor – Demo Drapes & Blinds

No	Room	Agency	Dependency	First raised	Reminder #
12	12th Floor – Daughter Bathroom	Curtain Vendor	Roller blind fabric installation pending.	21 Oct 2026	0
13	12th Floor – Parents Walk-in	Curtain Vendor	Roller blind fabric installation pending.	21 Oct 2026	0
14	12th Floor – Parents Bedroom	Curtain Vendor	Roller blind fabric installation pending.	21 Oct 2026	0
15	12th Floor – Her Walk-in	Curtain Vendor	Roller blind fabric installation pending.	21 Oct 2026	0
16	12th Floor – Master Bathroom	Curtain Vendor	Roller blind fabric installation pending.	21 Oct 2026	0
17	12th Floor – Son Bathroom	Curtain Vendor	Roller blind fabric installation pending.	21 Oct 2026	0
18	12th Floor – Dining Room	Curtain Vendor	Roller blind fabric installation pending.	21 Oct 2026	0
19	12th Floor – Son Bedroom	Curtain Vendor	Roller blind fabric installation pending.	21 Oct 2026	0
20	13th Floor – Mandir Area	Curtain Vendor	Curtain fabric installation pending.	21 Oct 2026	0

Curtain Vendor – Demo Drapes & Blinds (continued)

No	Room	Agency	Dependency	First raised	Reminder #
21	13th Floor – Double-Height Dining Area	Curtain Vendor	Curtain fabric installation pending.	21 Oct 2026	0
22	13th Floor – Bar Area	Curtain Vendor	Roller blind fabric installation pending.	21 Oct 2026	0
23	13th Floor – Dining Foyer	Curtain Vendor	Roller blind fabric installation pending.	21 Oct 2026	0
24	14th Floor – Entertainment Area	Curtain Vendor	Curtain fabric installation pending.	21 Oct 2026	0
25	14th Floor – Guest Bedroom	Curtain Vendor	Curtain fabric installation pending.	21 Oct 2026	0
26	14th Floor – Home Office	Curtain Vendor	Curtain fabric installation pending.	21 Oct 2026	0
27	14th Floor – Pool Area	Curtain Vendor	Roller blind fabric installation pending.	21 Oct 2026	0

VTech – VTech Technologies (demo contacts)

No	Room	Agency	Dependency	First raised	Reminder #
28	12th Floor – Daughter Bathroom	VTech	Curtain motor limit setting pending.	21 Oct 2026	0
29	12th Floor – Parents Walk-in	VTech	Curtain motor limit setting pending.	21 Oct 2026	0
30	12th Floor – Parents Bedroom	VTech	Curtain motor limit setting pending.	21 Oct 2026	0
31	12th Floor – Her Walk-in	VTech	Curtain motor limit setting pending.	21 Oct 2026	0
32	12th Floor – Master Bathroom	VTech	Curtain motor limit setting pending.	21 Oct 2026	0
33	12th Floor – Son Bathroom	VTech	Curtain motor limit setting pending.	21 Oct 2026	0
34	12th Floor – Dining Room	VTech	Curtain motor limit setting pending.	21 Oct 2026	0
35	12th Floor – Son Bedroom	VTech	Curtain motor limit setting pending.	21 Oct 2026	0
36	13th Floor	VTech	New light programming pending.	21 Oct 2026	0
37	13th Floor	VTech	AC addressing pending.	21 Oct 2026	0
38	14th Floor	VTech	New light programming pending.	21 Oct 2026	0
39	14th Floor	VTech	AC addressing pending.	21 Oct 2026	0

Wallpaper Vendor – Demo WallArt Studio

No	Room	Agency	Dependency	First raised	Reminder #
40	12th Floor – Exit Area	Wallpaper Vendor	Wall finish not complete — blocks face reader/eKey installation. Face reader installation pending (wall not final).	21 Oct 2026	0
41	13th Floor	Wallpaper Vendor	Wall finish not complete — blocks face reader/eKey installation. eKey installation pending, cutout done (wall not final).	21 Oct 2026	0
42	14th Floor – Exit Area	Wallpaper Vendor	Wall finish not complete — blocks face reader/eKey installation. Face reader installation pending (wall not final).	21 Oct 2026	0
43	14th Floor – Main Entrance	Wallpaper Vendor	Wall finish not complete — blocks face reader/eKey installation. Face reader installation pending (wall not final).	21 Oct 2026	0

Terms

General terms and attention
1. Once the dependency is addressed, VTech requires a minimum of 2 to 4 days to complete the automation work of installing, integrating and programming the devices.
2. Automation products are usually installed after all agencies complete their work. Due to client insistence we are proceeding with the installation. The installed products are very expensive; we request the respective agencies to take adequate measures to cover/protect the automation devices to avoid any loss to the client.