Pending items

TEST – PDF 150 rows

Client: पाटील कुटुंब · पालघर · 150 pending items · as of 28 Oct 2026

Electrician – श्री गणेश इलेक्ट्रिकल्स

No	Room	Agency	Dependency	First raised	Reminder #
1	पहिला मजला – मास्टर बेडरूम	Electrician	Regular ceiling lights not yet installed. भिंत तयार नाही (wall not final)	20 Oct 2026	0
2	पहिला मजला – मास्टर बेडरूम	Electrician	Decorative ceiling lights not yet installed.	20 Oct 2026	0
3	पहिला मजला – मास्टर बेडरूम	Electrician	Decorative floor/table lights not yet installed.	20 Oct 2026	0
4	पहिला मजला – मास्टर बेडरूम	Electrician	Ceiling fan not yet installed.	20 Oct 2026	0
5	पहिला मजला – मास्टर बेडरूम	Electrician	Ferruling list not yet provided.	20 Oct 2026	0
6	पहिला मजला – मास्टर बेडरूम	Electrician	Wi-Fi access point cable not at its position.	20 Oct 2026	0
7	पहिला मजला – मास्टर बेडरूम	Electrician	Curtain motor cable not at its position.	20 Oct 2026	0
8	पहिला मजला – मास्टर बेडरूम	Electrician	Speaker cable not at its position. भिंत तयार नाही (wall not final)	20 Oct 2026	0
9	पहिला मजला – मास्टर बेडरूम	Electrician	Wall panel cable not at its position.	20 Oct 2026	0
10	पहिला मजला – मास्टर बेडरूम	Electrician	QSM / RF gateway device cables not at their position.	20 Oct 2026	0
11	पहिला मजला – पूजा घर	Electrician	Regular ceiling lights not yet installed.	20 Oct 2026	0
12	पहिला मजला – पूजा घर	Electrician	Decorative ceiling lights not yet installed.	20 Oct 2026	0
13	पहिला मजला – पूजा घर	Electrician	Decorative floor/table lights not yet installed.	20 Oct 2026	0
14	पहिला मजला – पूजा घर	Electrician	Ceiling fan not yet installed.	20 Oct 2026	0
15	पहिला मजला – पूजा घर	Electrician	Ferruling list not yet provided. भिंत तयार नाही (wall not final)	20 Oct 2026	0
16	पहिला मजला – पूजा घर	Electrician	Wi-Fi access point cable not at its position.	20 Oct 2026	0
17	पहिला मजला – पूजा घर	Electrician	Curtain motor cable not at its position.	20 Oct 2026	0
18	पहिला मजला – पूजा घर	Electrician	Speaker cable not at its position.	20 Oct 2026	0
19	पहिला मजला – पूजा घर	Electrician	Wall panel cable not at its position.	20 Oct 2026	0
20	पहिला मजला – पूजा घर	Electrician	QSM / RF gateway device cables not at their position.	20 Oct 2026	0
21	पहिला मजला – रसोई	Electrician	Regular ceiling lights not yet installed.	20 Oct 2026	0
22	पहिला मजला – रसोई	Electrician	Decorative ceiling lights not yet installed. भिंत तयार नाही (wall not final)	20 Oct 2026	0
23	पहिला मजला – रसोई	Electrician	Decorative floor/table lights not yet installed.	20 Oct 2026	0
24	पहिला मजला – रसोई	Electrician	Ceiling fan not yet installed.	20 Oct 2026	0
25	पहिला मजला – रसोई	Electrician	Ferruling list not yet provided.	20 Oct 2026	0

Electrician – श्री गणेश इलेक्ट्रिकल्स (continued)

No	Room	Agency	Dependency	First raised	Reminder #
26	पहिला मजला – रसोई	Electrician	Wi-Fi access point cable not at its position.	20 Oct 2026	0
27	पहिला मजला – रसोई	Electrician	Curtain motor cable not at its position.	20 Oct 2026	0
28	पहिला मजला – रसोई	Electrician	Speaker cable not at its position.	20 Oct 2026	0
29	पहिला मजला – रसोई	Electrician	Wall panel cable not at its position. भिंत तयार नाही (wall not final)	20 Oct 2026	0
30	पहिला मजला – रसोई	Electrician	QSM / RF gateway device cables not at their position.	20 Oct 2026	0
31	पहिला मजला – Living Room	Electrician	Regular ceiling lights not yet installed.	20 Oct 2026	0
32	पहिला मजला – Living Room	Electrician	Decorative ceiling lights not yet installed.	20 Oct 2026	0
33	पहिला मजला – Living Room	Electrician	Decorative floor/table lights not yet installed.	20 Oct 2026	0
34	पहिला मजला – Living Room	Electrician	Ceiling fan not yet installed.	20 Oct 2026	0
35	पहिला मजला – Living Room	Electrician	Ferruling list not yet provided.	20 Oct 2026	0
36	पहिला मजला – Living Room	Electrician	Wi-Fi access point cable not at its position. भिंत तयार नाही (wall not final)	20 Oct 2026	0
37	पहिला मजला – Living Room	Electrician	Curtain motor cable not at its position.	20 Oct 2026	0
38	पहिला मजला – Living Room	Electrician	Speaker cable not at its position.	20 Oct 2026	0
39	पहिला मजला – Living Room	Electrician	Wall panel cable not at its position.	20 Oct 2026	0
40	पहिला मजला – Living Room	Electrician	QSM / RF gateway device cables not at their position.	20 Oct 2026	0
41	पहिला मजला – बैठक खोली	Electrician	Regular ceiling lights not yet installed.	20 Oct 2026	0
42	पहिला मजला – बैठक खोली	Electrician	Decorative ceiling lights not yet installed.	20 Oct 2026	0
43	पहिला मजला – बैठक खोली	Electrician	Decorative floor/table lights not yet installed. भिंत तयार नाही (wall not final)	20 Oct 2026	0
44	पहिला मजला – बैठक खोली	Electrician	Ceiling fan not yet installed.	20 Oct 2026	0
45	पहिला मजला – बैठक खोली	Electrician	Ferruling list not yet provided.	20 Oct 2026	0
46	पहिला मजला – बैठक खोली	Electrician	Wi-Fi access point cable not at its position.	20 Oct 2026	0
47	पहिला मजला – बैठक खोली	Electrician	Curtain motor cable not at its position.	20 Oct 2026	0
48	पहिला मजला – बैठक खोली	Electrician	Speaker cable not at its position.	20 Oct 2026	0
49	पहिला मजला – बैठक खोली	Electrician	Wall panel cable not at its position.	20 Oct 2026	0
50	पहिला मजला – बैठक खोली	Electrician	QSM / RF gateway device cables not at their position. भिंत तयार नाही (wall not final)	20 Oct 2026	0
51	दूसरी मंज़िल – मास्टर बेडरूम	Electrician	Regular ceiling lights not yet installed.	20 Oct 2026	0
52	दूसरी मंज़िल – मास्टर बेडरूम	Electrician	Decorative ceiling lights not yet installed.	20 Oct 2026	0
53	दूसरी मंज़िल – मास्टर बेडरूम	Electrician	Decorative floor/table lights not yet installed.	20 Oct 2026	0

Electrician – श्री गणेश इलेक्ट्रिकल्स (continued)

No	Room	Agency	Dependency	First raised	Reminder #
54	दूसरी मंज़िल – मास्टर बेडरूम	Electrician	Ceiling fan not yet installed.	20 Oct 2026	0
55	दूसरी मंज़िल – मास्टर बेडरूम	Electrician	Ferruling list not yet provided.	20 Oct 2026	0
56	दूसरी मंज़िल – मास्टर बेडरूम	Electrician	Wi-Fi access point cable not at its position.	20 Oct 2026	0
57	दूसरी मंज़िल – मास्टर बेडरूम	Electrician	Curtain motor cable not at its position. भिंत तयार नाही (wall not final)	20 Oct 2026	0
58	दूसरी मंज़िल – मास्टर बेडरूम	Electrician	Speaker cable not at its position.	20 Oct 2026	0
59	दूसरी मंज़िल – मास्टर बेडरूम	Electrician	Wall panel cable not at its position.	20 Oct 2026	0
60	दूसरी मंज़िल – मास्टर बेडरूम	Electrician	QSM / RF gateway device cables not at their position.	20 Oct 2026	0
61	दूसरी मंज़िल – पूजा घर	Electrician	Regular ceiling lights not yet installed.	20 Oct 2026	0
62	दूसरी मंज़िल – पूजा घर	Electrician	Decorative ceiling lights not yet installed.	20 Oct 2026	0
63	दूसरी मंज़िल – पूजा घर	Electrician	Decorative floor/table lights not yet installed.	20 Oct 2026	0
64	दूसरी मंज़िल – पूजा घर	Electrician	Ceiling fan not yet installed. भिंत तयार नाही (wall not final)	20 Oct 2026	0
65	दूसरी मंज़िल – पूजा घर	Electrician	Ferruling list not yet provided.	20 Oct 2026	0
66	दूसरी मंज़िल – पूजा घर	Electrician	Wi-Fi access point cable not at its position.	20 Oct 2026	0
67	दूसरी मंज़िल – पूजा घर	Electrician	Curtain motor cable not at its position.	20 Oct 2026	0
68	दूसरी मंज़िल – पूजा घर	Electrician	Speaker cable not at its position.	20 Oct 2026	0
69	दूसरी मंज़िल – पूजा घर	Electrician	Wall panel cable not at its position.	20 Oct 2026	0
70	दूसरी मंज़िल – पूजा घर	Electrician	QSM / RF gateway device cables not at their position.	20 Oct 2026	0
71	दूसरी मंज़िल – रसोई	Electrician	Regular ceiling lights not yet installed. भिंत तयार नाही (wall not final)	20 Oct 2026	0
72	दूसरी मंज़िल – रसोई	Electrician	Decorative ceiling lights not yet installed.	20 Oct 2026	0
73	दूसरी मंज़िल – रसोई	Electrician	Decorative floor/table lights not yet installed.	20 Oct 2026	0
74	दूसरी मंज़िल – रसोई	Electrician	Ceiling fan not yet installed.	20 Oct 2026	0
75	दूसरी मंज़िल – रसोई	Electrician	Ferruling list not yet provided.	20 Oct 2026	0
76	दूसरी मंज़िल – रसोई	Electrician	Wi-Fi access point cable not at its position.	20 Oct 2026	0
77	दूसरी मंज़िल – रसोई	Electrician	Curtain motor cable not at its position.	20 Oct 2026	0
78	दूसरी मंज़िल – रसोई	Electrician	Speaker cable not at its position. भिंत तयार नाही (wall not final)	20 Oct 2026	0
79	दूसरी मंज़िल – रसोई	Electrician	Wall panel cable not at its position.	20 Oct 2026	0
80	दूसरी मंज़िल – रसोई	Electrician	QSM / RF gateway device cables not at their position.	20 Oct 2026	0
81	दूसरी मंज़िल – Living Room	Electrician	Regular ceiling lights not yet installed.	20 Oct 2026	0

Electrician – श्री गणेश इलेक्ट्रिकल्स (continued)

No	Room	Agency	Dependency	First raised	Reminder #
82	दूसरी मंज़िल – Living Room	Electrician	Decorative ceiling lights not yet installed.	20 Oct 2026	0
83	दूसरी मंज़िल – Living Room	Electrician	Decorative floor/table lights not yet installed.	20 Oct 2026	0
84	दूसरी मंज़िल – Living Room	Electrician	Ceiling fan not yet installed.	20 Oct 2026	0
85	दूसरी मंज़िल – Living Room	Electrician	Ferruling list not yet provided. भिंत तयार नाही (wall not final)	20 Oct 2026	0
86	दूसरी मंज़िल – Living Room	Electrician	Wi-Fi access point cable not at its position.	20 Oct 2026	0
87	दूसरी मंज़िल – Living Room	Electrician	Curtain motor cable not at its position.	20 Oct 2026	0
88	दूसरी मंज़िल – Living Room	Electrician	Speaker cable not at its position.	20 Oct 2026	0
89	दूसरी मंज़िल – Living Room	Electrician	Wall panel cable not at its position.	20 Oct 2026	0
90	दूसरी मंज़िल – Living Room	Electrician	QSM / RF gateway device cables not at their position.	20 Oct 2026	0
91	दूसरी मंज़िल – बैठक खोली	Electrician	Regular ceiling lights not yet installed.	20 Oct 2026	0
92	दूसरी मंज़िल – बैठक खोली	Electrician	Decorative ceiling lights not yet installed. भिंत तयार नाही (wall not final)	20 Oct 2026	0
93	दूसरी मंज़िल – बैठक खोली	Electrician	Decorative floor/table lights not yet installed.	20 Oct 2026	0
94	दूसरी मंज़िल – बैठक खोली	Electrician	Ceiling fan not yet installed.	20 Oct 2026	0
95	दूसरी मंज़िल – बैठक खोली	Electrician	Ferruling list not yet provided.	20 Oct 2026	0
96	दूसरी मंज़िल – बैठक खोली	Electrician	Wi-Fi access point cable not at its position.	20 Oct 2026	0
97	दूसरी मंज़िल – बैठक खोली	Electrician	Curtain motor cable not at its position.	20 Oct 2026	0
98	दूसरी मंज़िल – बैठक खोली	Electrician	Speaker cable not at its position.	20 Oct 2026	0
99	दूसरी मंज़िल – बैठक खोली	Electrician	Wall panel cable not at its position. भिंत तयार नाही (wall not final)	20 Oct 2026	0
100	दूसरी मंज़िल – बैठक खोली	Electrician	QSM / RF gateway device cables not at their position.	20 Oct 2026	0
101	3rd Floor – मास्टर बेडरूम	Electrician	Regular ceiling lights not yet installed.	20 Oct 2026	0
102	3rd Floor – मास्टर बेडरूम	Electrician	Decorative ceiling lights not yet installed.	20 Oct 2026	0
103	3rd Floor – मास्टर बेडरूम	Electrician	Decorative floor/table lights not yet installed.	20 Oct 2026	0
104	3rd Floor – मास्टर बेडरूम	Electrician	Ceiling fan not yet installed.	20 Oct 2026	0
105	3rd Floor – मास्टर बेडरूम	Electrician	Ferruling list not yet provided.	20 Oct 2026	0
106	3rd Floor – मास्टर बेडरूम	Electrician	Wi-Fi access point cable not at its position. भिंत तयार नाही (wall not final)	20 Oct 2026	0
107	3rd Floor – मास्टर बेडरूम	Electrician	Curtain motor cable not at its position.	20 Oct 2026	0
108	3rd Floor – मास्टर बेडरूम	Electrician	Speaker cable not at its position.	20 Oct 2026	0
109	3rd Floor – मास्टर बेडरूम	Electrician	Wall panel cable not at its position.	20 Oct 2026	0

Electrician – श्री गणेश इलेक्ट्रिकल्स (continued)

No	Room	Agency	Dependency	First raised	Reminder #
110	3rd Floor – मास्टर बेडरूम	Electrician	QSM / RF gateway device cables not at their position.	20 Oct 2026	0
111	3rd Floor – पूजा घर	Electrician	Regular ceiling lights not yet installed.	20 Oct 2026	0
112	3rd Floor – पूजा घर	Electrician	Decorative ceiling lights not yet installed.	20 Oct 2026	0
113	3rd Floor – पूजा घर	Electrician	Decorative floor/table lights not yet installed. भिंत तयार नाही (wall not final)	20 Oct 2026	0
114	3rd Floor – पूजा घर	Electrician	Ceiling fan not yet installed.	20 Oct 2026	0
115	3rd Floor – पूजा घर	Electrician	Ferruling list not yet provided.	20 Oct 2026	0
116	3rd Floor – पूजा घर	Electrician	Wi-Fi access point cable not at its position.	20 Oct 2026	0
117	3rd Floor – पूजा घर	Electrician	Curtain motor cable not at its position.	20 Oct 2026	0
118	3rd Floor – पूजा घर	Electrician	Speaker cable not at its position.	20 Oct 2026	0
119	3rd Floor – पूजा घर	Electrician	Wall panel cable not at its position.	20 Oct 2026	0
120	3rd Floor – पूजा घर	Electrician	QSM / RF gateway device cables not at their position. भिंत तयार नाही (wall not final)	20 Oct 2026	0
121	3rd Floor – रसोई	Electrician	Regular ceiling lights not yet installed.	20 Oct 2026	0
122	3rd Floor – रसोई	Electrician	Decorative ceiling lights not yet installed.	20 Oct 2026	0
123	3rd Floor – रसोई	Electrician	Decorative floor/table lights not yet installed.	20 Oct 2026	0
124	3rd Floor – रसोई	Electrician	Ceiling fan not yet installed.	20 Oct 2026	0
125	3rd Floor – रसोई	Electrician	Ferruling list not yet provided.	20 Oct 2026	0
126	3rd Floor – रसोई	Electrician	Wi-Fi access point cable not at its position.	20 Oct 2026	0
127	3rd Floor – रसोई	Electrician	Curtain motor cable not at its position. भिंत तयार नाही (wall not final)	20 Oct 2026	0
128	3rd Floor – रसोई	Electrician	Speaker cable not at its position.	20 Oct 2026	0
129	3rd Floor – रसोई	Electrician	Wall panel cable not at its position.	20 Oct 2026	0
130	3rd Floor – रसोई	Electrician	QSM / RF gateway device cables not at their position.	20 Oct 2026	0
131	3rd Floor – Living Room	Electrician	Regular ceiling lights not yet installed.	20 Oct 2026	0
132	3rd Floor – Living Room	Electrician	Decorative ceiling lights not yet installed.	20 Oct 2026	0
133	3rd Floor – Living Room	Electrician	Decorative floor/table lights not yet installed.	20 Oct 2026	0
134	3rd Floor – Living Room	Electrician	Ceiling fan not yet installed. भिंत तयार नाही (wall not final)	20 Oct 2026	0
135	3rd Floor – Living Room	Electrician	Ferruling list not yet provided.	20 Oct 2026	0
136	3rd Floor – Living Room	Electrician	Wi-Fi access point cable not at its position.	20 Oct 2026	0
137	3rd Floor – Living Room	Electrician	Curtain motor cable not at its position.	20 Oct 2026	0

Electrician – श्री गणेश इलेक्ट्रिकल्स (continued)

No	Room	Agency	Dependency	First raised	Reminder #
138	3rd Floor – Living Room	Electrician	Speaker cable not at its position.	20 Oct 2026	0
139	3rd Floor – Living Room	Electrician	Wall panel cable not at its position.	20 Oct 2026	0
140	3rd Floor – Living Room	Electrician	QSM / RF gateway device cables not at their position.	20 Oct 2026	0
141	3rd Floor – बैठक खोली	Electrician	Regular ceiling lights not yet installed. भिंत तयार नाही (wall not final)	20 Oct 2026	0
142	3rd Floor – बैठक खोली	Electrician	Decorative ceiling lights not yet installed.	20 Oct 2026	0
143	3rd Floor – बैठक खोली	Electrician	Decorative floor/table lights not yet installed.	20 Oct 2026	0
144	3rd Floor – बैठक खोली	Electrician	Ceiling fan not yet installed.	20 Oct 2026	0
145	3rd Floor – बैठक खोली	Electrician	Ferruling list not yet provided.	20 Oct 2026	0
146	3rd Floor – बैठक खोली	Electrician	Wi-Fi access point cable not at its position.	20 Oct 2026	0
147	3rd Floor – बैठक खोली	Electrician	Curtain motor cable not at its position.	20 Oct 2026	0
148	3rd Floor – बैठक खोली	Electrician	Speaker cable not at its position. भिंत तयार नाही (wall not final)	20 Oct 2026	0
149	3rd Floor – बैठक खोली	Electrician	Wall panel cable not at its position.	20 Oct 2026	0
150	3rd Floor – बैठक खोली	Electrician	QSM / RF gateway device cables not at their position.	20 Oct 2026	0

Terms

General terms and attention
1. Once the dependency is addressed, VTech requires a minimum of 2 to 4 days to complete the automation work of installing, integrating and programming the devices.
2. Automation products are usually installed after all agencies complete their work. Due to client insistence we are proceeding with the installation. The installed products are very expensive; we request the respective agencies to take adequate measures to cover/protect the automation devices to avoid any loss to the client.